SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:40AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1005 Const Calendar Day: 609 Date: 03-Feb-2014 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:25 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:30 AM.

Carlos & Jose had to work on house keeping inside & outside the tower . Crews had to clean & vacuum
inside the cells , work with the other crews . They started at 7:40 AM.

Richard & Paul had to work on the top skirt weld . Crews had to measure the gaps between the skirt
pieces to order the back bars . They started at 9:00 AM. Crews were done at 10:00 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the
fender . Alex D, Alex V , & Todd had to work on the fender forms , install # 16 hair pins , & work with
Dutra crews on the panel erections . Crews had to prepare their hoses , gears, tools , & equipments. they
were done at 8:00 AM.

Alex D was the 1st diver to put his gear on .he went into he water at 8:45 AM. Alex had to work on the
West closure joint . He had to install he tie rods , drill , & install anchor bolts . He was done at 11:30 AM.
He came out at 11:35 AM.

Todd was the 2nd diver . He went into the water at 12:45 PM. He had to work on the North West corner
joint Todd came out at 2:55 PM.

Ballard Diving crews had to wrap up their hoses , gear , & tools . They were done at 3:10 PM. Crews
left at 3:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender closure pour . They had tore
work the side West panels .

Robert , James , & Luke had to pull out the previously erected inner panel , make some adjustments ,
& re - erect the inner panel , fly , erect the outer panel , & install the top anchor bolts & rods . They started
at 7:45 AM. Crews were done at 10:00 AM.

After that , crews had to prepare , distribute , & set the accessories for the North & East side panels .
Clean the hoops on the fender , cut the temporary 36 mm. rods , pull the North side platform , & work on
the lost deck with Ron & Ben . They started at 10:30 AM. Crews were done at 12:00 PM.
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In the afternoon , crews had to work on the North West closure joint . They started at 12;40 PM. Crews
were done at 2:00 PM.
Then , they had to work on the North closure joint . They started at 2:10 PM. The outer panel did not fit
properly . Crews had to pull it out of the site . They were done at 2:55 PM.
Ron, Sam & Ben had to work on the lost deck on the South side . Crews had to close the gaps between
the fender sections . They had to lay out for the 0.1 X 0.15 meter joists , cut the joists to size , set, fly , cut
the plywood boards , & secure them with nails . They started at 7:45 AM.
In the afternoon , crews had to work on the South West corner gap . They started at 12:40 PM. Crews
were done at 2:55 PM.
Dutra crews had to wrap up their tools & equipments . They were done at 3:00 PM. Crews left at 3:15
PM.
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Operator OTH DAN WHEELER 800 000 000 800 ]
Piledriver INM PEN UNUTOA 800 000 000 800 ]
Piledriver INM SAM TAVAKE 800 000 000 800 ]
Piledriver INM RON TORRES 800 000 000 800 ]
Piledriver APP ROBERT UTLEY 800 000 000 800 ]
Piledriver INM LUKE HUDSON 800 000 000 800 ]
Piledriver APP JAMES SAVAGE 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0620562 No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX VALEZ 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING
Ironworker SALVADOR JUMINEZ 000 000 000  0.00 ]
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Ironworker JUSTIN BACA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
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